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The permitting for the Cambridge BN S MRS AT B Bt -
Crossing project, including how to — Wk
provide utility service, has been on-
going for nearly 20 years. Cambridge
Crossing submitted a state
Environmental Notification Form in
2001 and the State Executive Office of
Environmental Affairs’ (EEA) issued a $
certificate on the project on December | ¢
16, 2002. As part of that submission, P!
sewage from Cambridge Crossing was
to be directed to the MWRA'’s
Cambridge Branch Sewer along Gore
Street.
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Attachment: 2018 Gore StreetFINAL (003) (CMA 2018 #13 : Gore Street project update)

Prison Point to MWRA's Charlestown Branch Sewer %

The City and the developer requested .
that the MWRA evaluate the feasibility " e
of directing flows to the Charlestown i
Branch Sewer via the Prison Point
Facility, as it would be a more direct
connection to the MWRA interceptor
system. Unfortunately, the MWRA
was unable to approve the use of the
Charlestown Branch Sewer and Prison
Point. There were two main issues that
they identified. The first is that Prison
Point is a wet weather facility and is
not intended for significant dry weather
sewer flows. The proposed flows could exceed their dry weather pumping capacity and
compromise the MWRA’s ability to meet their discharge requirements associated with their
EPA permit. The other issue is that the MWRA system has dry weather capacity issues
downstream of Prison Point in the Charlestown Branch Sewer and cannot support the additional
flow. For these reasons, the MWRA would not approve the Charlestown Branch Sewer via
Prison Point connection as an alternative to the Cambridge Branch Sewer via Gore Street
alignment for the new city sewer main.

Residents have inquired about Msgr. O’Brien Highway as an alternative to Gore Street. Two
O’Brien Highway routes have been identified;

1. Water Street to Msgr. O’Brien Highway to Sciarappa St to Gore St to Medford St

2. Water Street to Msgr. O’Brien Highway to Medford St

There are some concerns specific to each alternative, but overall neither alternative is viable.
Both routes
e increase the length of the new city sewer main (25% to 35%). This will significantly
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MASSACHUSETTS WATER RESOURCES AUTHORITY
Charlestown Navy Yard
100 First Avenue, Building 39
Boston, MA 02129

Frederick A. Laskey

Telephone: (617) 24; 0
Executive Director

Fax: (617) 78¢ g
TTY: (617) 788 1

November 27,2017

Owen O’Riordan, Commissioner
Department of Public Works
City of Cambridge

147 Hampshire Street
Cambridge, MA 02139

Subject: NorthPoint Development Sewer Connection to MWRA System

Dear Commissioner O’Riordan:

WRA’s Prison Point Facility. MWRA
s peak wastewater flow of up to 3.1 million gallong
liance with strict combined sewer overflowy (CS0O)
treatment, volume and frequency requireme

nts included in its federa] court order and NPDES
permit. As such, MWRA will not approve a connection from NorthPoint Development to
MWRA’s Prison Point Facility.

lopment’
per day could compromise MWRA’s comp

If I can be of further assistance, please call me at 617-788-4359, Thank yOu.

Yours truly,

i : Street project update)
hment: NorthPoint Cambridge-11272017 No Prison pt (CMA 2018 #13 : Gore p
Attachment:

Michael J. Hofnbrook
Chief Operating Officer
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Carolyn Fiore, MWRA
David Kubiak, MWRA
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